EUDAMED gradual roll out planning

December 2024

2024				2025				2026				2027
Q1 2024	Q2 2024	Q3 2024	Q4 2024	Q1 2025	Q2 2025	Q3 2025	Q4 2025	Q1 2026	Q2 2026	Q3 2026	Q4 2026	Q1 2027

Deliver end user full technical documentation for M2M first 4 modules

Notice(s) publication in the OJEU for Actor, UDI/Devices, NBs & Certificates and Market surveillance

Notice publication in the Official Journal (OJEU) for Vigilance

End of all transition periods for devices registration

Onboarding activities for the modules declared functional. Training material available

Increase communication and onboarding activities

Mandatory use of Actor, UDI/Devices, NBs & Certificates, MSU

Mandatory use of Vigilance module

MVP Audit on 4 Modules

MVP Audit Vigilance

CI/PS Analysis & Development

European Commission