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Agenda point 2b:  eHDSI implementation topics 
 

Issue at stake 

This agenda point will present three topics:  

1. eHDSI update on the progress and new timing of the go-live decision 

2. eHDSI Work Plan 2018 

3. Information on systems developed for European Reference Networks and for the 

exchange of ePrescription and Patient Summary 

 

The first two topics are essential for the operationalising the implementation of the 

eHDSI. The third topic is meant to clarify the differences between the eHDSI and ERN. 
   

Summary  

eHDSI update on the progress and new timing of the go-live decision  
The initial project planning foreseen that eHealth Network members (on the November 
2017 meeting) will issue the recommendations for MS from Wave 1 to go live in 
February 2018. However, during the process of implementation of NCPeH and arranging 
the services provided by Core Platform, some of the initially planned solutions were 
changed, which had an impact on the project timeline – MS will go live in June 2018. 

The main changes in Service Delivery are caused by the new audit schedule. DG SANTE 
Directorate F, Unit F5 Health protection will audit the NCPeH against the readiness 
criteria. The audits will start in January 2018. Staff from the Solution Provider and 
National Experts from the Member States will be included in the audit teams. At the 
same time, MS accepted the change proposal submitted by Solution Provider which 
suggests using TESTA instead of Open VPN connections. The implementation of TESTA 
will take additional few months, which is one of the reasons of postponing the date of 
going-live. During the last eHMSEG meeting (18 October 2017) MS asked to postpone 
the formal testing event to January-February 2018, and to organize the additional 
connectivity event in December 2017. 

MS will use the outcomes of the audits and test event when stating their readiness to 
enter routine operation (Go Live). On the 18 April 2018 meeting, eHMSEG will assess 
each applicant countries readiness to go live based on their readiness statement, and 
adopt the recommendation. Afterwards, the Secretariat will send the documents to the 
eHealth Network, who will decide about countries readiness to join CBeHIS (15 May 
2018). The assessment of readiness of the countries which will be audited after March 
2018, will be done by eHMSEG and eHN in the written procedure 

 



2 

 

The eHDSI Work Plan and Budget 2018 describes the key actions that Commission (DSI 
Owner and DSI Solution Provider) will do in 2018 as regards the core service 
implementation and support to the National Contact Points for eHealth. The draft WP 
was already discussed at the eHMSEG meeting on 18 October 2017 and modified 
according to the comments. 
 

Note on the eHDSI infrastructure: systems developed for European Reference 
Networks and for the Cross-border exchange of ePrescription and Patient Summary 
During the 11th eHealth Network Meeting Members requested that the Commission will 
provide the note which describes the governance and the IT systems characteristic of 
the two components of CEF eHDSI: ERN and ePrescription and Patient Summary parts. 

 

Format of procedure in the eHN 

The Commission co-chair introduces the agenda point and then gives the floor to Tapani 
Piha who will present the update on the go-live decision and the eHDSI Work Plan 2018. 
The eHealth Network is then invited to discuss the topics and to adopt the eHDSI Work 
Plan 2018. 

Furthermore, the Commission co-chair will introduce the third topic and gives the 
eHealth Network the opportunity to provide their views. 

 


