## eHAction – Deliverables Calendar Matrix for eHN

	Deliverable name	Delivery Month		Nov 2018	May 2019	Nov 2019	May 2020	Nov 2020	May 2021
Del. #				9	9	10	6	6	3
D2.1	Dissemination and stakeholders engagement strategy	M08	Jan 2019	For info					
D4.1	Policy framework on Patient Empowerment	M22	Mar 2020	Information note	For discussion	For adoption			
D4.2	Policy proposal	M30	Nov 2020			Information note	For discussion	For adoption	Follow-up
D5.1	Report on policy level actions	M24	May 2020		Information note	For discussion	For adoption		
D5.2	Report on cross-border use cases	M18	Nov 2019	Information note	Draft	For info		Follow-up	
D5.3	Paper on common principles for big data governance	M36	May 2021				Draft	For discussion	For adoption
D6.1	Roadmap on future eHDSI use cases and features	M12	May 2019	Draft	For info/adoption				
D6.2	eHDSI legal report	M18	Nov 2019		Draft	For info		Follow-up	
D6.3	Report on eSkills for Professionals	M24	May 2020	Information note		Draft	For info/endorsem		
D7.1	Guidelines for IT interoperability	M30	Nov 2020		Information note	Draft	For discussion	For adoption	Follow-up
D7.2	Best practices report	M14	July 2019	Draft	For info				
D7.3	Common security framework for eHealth	M21	Feb 2010	Information note	For discussion	For adoption			
D8.1	Sustainability plan and recommendation	M18	Nov 2019	Information note	Draft	For info			
D8.2	Final report	M30	Nov 2020	Information note		Draft	For discussion	For adoption	
D8.3	Report on integration in national policies and sustainability	M36	May 2021				Information note	Draft	For info
	Not delivered, replanning required								