

PUTTING RESEARCH, INNOVATION AND NEW TECHNOLOGIES AT THE SERVICE OF CANCER PREVENTION AND CARE (2)

	ACTION	2021	2022	2023	2024	2025
1	Create a 'Knowledge Centre on Cancer'	<u>Centre launched</u> (Q2)		Centre operational supporting Cancer	Plan and Mission implementation	
2	Launch ' <u>European Cancer</u> Imaging Initiative' (ECII)	Preparatory action for ECII: calls for proposals for European Digital Innovation Hubs (EDIHs)	Calls for proposals for Federated European infrastructure for cancer images and for 'Testing and Experimentation Facility in Health' (TEF); <u>ECII officially launched</u> , EDIH projects launched	Federated European infrastructure for cancer images (<i>EUCAIM</i>) project; Testing and Experimentation Facilities (<i>TEF-</i> <i>Health</i>) project launched, First prototype of the Cancer Image Europe platform available; collaboration mechanisms established	Cancer Image Europe platform validated and fully populated with data; prototype of federated learning and benchmarking platform available; open call for new data providers; call for proposals to support availability of cancer images for secondary use	Federation of new cancer images databases through open calls; implementation of clinical use cases; pan- European infrastructure for cancer images established; final release of the EUCAIM platform, including final version of tools and services for data providers and platform users); sustainable DIHs network established

ACTIONS SUPPORTING CANCER PREVENTION AND CARE THROUGH NEW CANCER RESEARCH AND AN INNOVATIVE ECOSYSTEM:

3.1 European Health Data Space regulation	Preparation of the legislative proposal on EHDS	Commission <u>proposal</u> published (Q2)	Inter-institutional negotiations in Council and European Parliament	Inter-institutional negotiations ongoing	
Cancer patients securely accessing and sharing their electronic health records with healthcare providers through the MyHealth@ EU infrastructure of the European Health Data Space (EHDS)	MyHealth@EU infrastructure already exists on voluntary basis Expansion to new use cases and countries continues	Action on capacity building in primary uses of health data	PATHED and POTENTIAL projects launched to support patient access to health data	Joint Action on Primary use of Health Data; New projects launched for expanding MyHealth@ EU services; Expansion of central services of MyHealth@EU towards supporting patient access to their health data; Capacity building project on primary use	



	ACTION	2021	2022	2023	2024	2025
	Support the secondary use of electronic health data	TEHDAS Joint Action	HealthData@EU pilot project aiming to design, develop, and test a HealthData@EU infrastructure. One use case on colorectal cancer	First deliverables of HealthData@ EU pilot project available	Pilot infrastructure completed, tested and scaled up Creation of a Community of Practice for EHDS2 Grants to Member States to set up Health Data Access Bodies TEHDAS 2 Joint Action QUANTUM CSA (data quality and utility label) Capacity building project on secondary use	EU-wide access to infrastructure
3.2	Virtual Human Twins supporting cancer treatment	Preparatory action / project call	<u>EDITH-CSA</u> project launched	Collaboration ongoing Research action - Horizon Europe call: Integrated, multi- scale computational models of patient patho-physiology ('virtual twins') for personalised disease management	Horizon Europe funded projects – ongoing activities Deployment action - DIGITAL call: Platform for advanced virtual human twins (VHT models)	Horizon Europe funded projects – ongoing activities DIGITAL deployment action – ongoing activities
3.3	Expand the European Cancer Information System (ECIS)	New module on paediatric cancer. implemented; Factsheets on cancer burden released; <u>New. data call</u> ; First module towards a de-centralised data collection and processing piloted	Long-term cancer burden estimates up to 2040 released; New data call to the cancer registries launched	De-centralised architecture enabling contribution to ECIS through aggregated data delivery to be implemented	Estimates for countries without full coverage released; De-centralised architecture enabling contribution to ECIS through aggregated data delivery operational	Staging and treatment variables exploited; Reporting of cancer burden indicators at sub-national level, thus facilitating linkages with environmental and socio- economic data
3.4	Launch Horizon Europe partnerships: Innovative Health Initiative (IHI) & Partnership on Transforming Health and Care Systems (THCS)	IHI: proposal adopted, Partnership started; THCS: call included in Work Programme	IHI: calls launched on Next generation imaging and image- guided diagnosis and therapy for cancer, and on Personalised oncology: innovative people centred, multi-modal therapies against cancer THCS: grant agreement signed	IHI: call launched on Development and proof of principle of new clinical applications of theranostics solutions; <u>THCS</u> : Start of partnership and launch of first call "Healthcare of the Future"	IHI: Launch of calls THCS: Launch of 2nd call	IHI: Launch of calls THCS: Launch of 3rd call



SAVING LIVES THROUGH SUSTAINABLE CANCER PREVENTION (3)

2020

	ACTION	2021	2022	2023	2024	2025			
4	Eliminate cancers caused by HPV	Call(s) launch / support to Member States	Joint Action on Partnership to contrast HPV (<u>JA PERCH</u>) launched in December	Project ongoing - Vaccinating Europe to protect against the cancers caused by HPV (<i>PROTECT-EUROPE</i>) - Rethink and Reduce inequalities in HPV vaccination projects launched. (<i>ReThinkHPVaccination</i>)	Projects on	going			
	IMPROVING HEALTH LITERACY ON CANCER RISKS AND DETERMINANTS								
5	Update and boost implementation of European Code Against Cancer	Grant to International Agency for Research on Cancer (IARC)	Revision and update of the European Code against Cancer; project (<u>ECAC5</u>) launched in July	Project ongoing	New Code published	Annex to Code ready, and translated			
			Scientific eviden	ce meta-analysis					
			Development and piloting						
5.1	'EU mobile App for Cancer Prevention'	Call(s) launched	Boosting the Usability of the mobile app; project (<u>BUMPER</u>) launched in November		Outreach and launch	Monitoring			
5.2	'Health Literacy for Cancer Prevention and Care project'	Call(s) launched	No eligible proposals submitted	New call for proposals to be prepared and launched	: Virtual library project launched				
ACHIEVING A TOBACCO-FREE EUROPE Tobacco-free generation									
6.1	Review of Tobacco Products Directive (TPD)	TPD application report; SCHEER opinion on e-cigarettes; Eurobarometer	Evaluation	Evaluation, Eurobarometer 2023	Finalisation of evaluation and staff working document	Follow-up to the evaluation			



	ACTION	2021	2022	2023	2024	2025
6.2	Review of Tobacco Taxation Directive		Impact Assessment	Impact Assessment		
6.3	Review of legal framework on cross border purchases of tobacco by private individuals		Further analysis needed to better reflect the relative flows and consumption patterns between the different products and enforcement			
6.4	Revise 2009 Council Recommendation on smoke- free environments	Preparatory Phase	Call for evidence	Stakeholder consultations	Work is ongoing	
			Discussions in Expert Group	on Tobacco Control and its subgroups	; Ad-hoc support to Member States	
6.5	Enforcement of EU laws and full implementation of the Framework Convention on Tobacco Control (FCTC)	Compliance checks	Compliance checks; Commission report on substantial change of circumstances; Delegated Directive on heated tobacco products	Compliance checks	Compliance checks Expansion of the Track and Trace system to other tobacco products	
		Cooperation on tobacco co	ntrol between interested Member S	itates and Commission strengthened	via Joint Action on Tobacco Control	
	REDUCING HARM	IFUL ALCOHOL C	CONSUMPTION			
	EU support to Memb	per States and stake	holders to reduce alcol	nol related harm		
7.1	Review of EU legislation on taxation of alcohol		External study	Evaluation of <u>Directive 92/84/EC</u>		
	Review of legal framework on cross border purchases of alcohol by private individuals		and consumption patterns bet	Further analysis needed to better reflect the relative flows and consumption patterns between the different products and enforcement		
	·					



	ACTION	2021	2022	2023	2024	2025	
7.2	Proposal for mandatory labelling of the list of ingredients and nutrition declaration on alcoholic beverage products		External study supporting the Commission's Impact Assessment accompanying the revision of Regulation (<i>EU</i>) <i>No</i> <u>1169/2011</u> , including different possible options for a proposal on alcoholic beverages labelling – in preparation	Work on the in	npact assessment		
	Proposal for health warnings on alcoholic beverage products		Preparatory work and evidence gathering				
7.3	Implementation of evidence- based brief interventions		Implementation of brief interventions on alcohol and of alcohol consumption screening launched	On-going actions supported			
7.4	Young people's exposure to		Conformity che	cks and infringement procedures if a	pplicable/necessary		
	online marketing of alcoholic beverages - Implementation of the <u>Audiovisual Media</u> <u>Service Directive</u> (AVMSD)			AVMSD Application Report adopted Q4			

IMPROVING HEALTH PROMOTION THROUGH ACCESS TO HEALTHY DIETS AND PHYSICAL ACTIVITY

8	Evaluation of the 2014- 2020 EU Action Plan on Childhood Obesity and propose follow-up actions	Preparatory work	Call preparation and launch	Evaluation study launched in Q3 and ongoing	Study results expected Q3	Potential follow-up action based on the study results
8.1	Review of EU school fruit, vegetables and milk scheme	Evaluation/Impact assessment		Commission proposal adopted in Q4		



	ACTION	2021	2022	2023	2024	2025
8.2	Proposal for mandatory front-of-pack nutrition labelling		External study supporting the Commission's Impact Assessment accompanying the revision of <u>Regulation (EU) No</u> <u>1169/2011</u> , including different possible options for a proposal on front-of-pack nutrition labelling – in preparation	Work on the impact	assessment is ongoing	
8.3	Report on implementation of the Audiovisual Media Services Directive		Preparatory work	AVMSD Application Report adopted Q4		
8.4	Guidance for codes of practice on reducing unhealthy food marketing to children	<u>Best ReMap Joint Action</u> EU Harmonised Reformulation and processed food monitoring (Q3 2023) Best practices in reducing marketing of unhealthy food products to children and Adolescents (Q3 2023) Public procurement of food in public institutions (Q3 2023)				
8.5	Study on fiscal measures and pricing policies on sugars, soft drinks and alcoholic beverages	Work ongoing	Study published Q3			
8.6	Review of the promotion policy for agricultural products	Roadmap, Public Consultation	Impact Assessment	Commission proposal adopted		
9	Reduction of the presence of carcinogenic contaminants in food	Maximum limits adopted for Cadmium and Lead	Maximum limits adopted for ochratoxin A and dioxins and PCBs	Maximum levels adopted for inorganic arsenic in certain foods of non-marine origin	Work under preparation on inorgani dioxins, and PCBs (comprehensive rev glycidyl esters, 3-MCPD esters ar	view by end 2024), acrylamide,



	ACTION	2021	2022	2023	2024	2025
			Communication campaign and awareness raising; stock taking exercise in 2023		The HealthyLifestyle4All converges into <u>SHARE</u> 2.0 initiative to be launched by Q4	SHARE 2.0 ongoing
10.1	<u>HealthyLifestyle4All initiative</u>	Pledge board launched	2 projects promoting healthy		Projects ongoing	
			lifestyle launched (<u>RYHEALTH,</u> <u>IHLGIS</u>)	<u>Schools4Health</u> project launched	Project ongoing	
10.2	Initiatives under the Sustainable Urban Mobility Planning Guide on linking transport and health	<u>Sustainable Urban Mobility</u> <u>Planning guide</u> finalised and published on <u>Eltis.org</u>	Knowledge-base and promotion of Topic Guide increased	Commission proposal adopted on a <u>European Declaration on</u> <u>Cycling</u> with overall ambition of increasing the use of cycling across EU		
10.3	Revision of Urban Mobility Package (UMP) on sustainable and healthy transport and mobility	Evaluation of the 2013 UMP finished; New EU Urban Mobility Framework adopted	Implementation of the new EU urban mobility framework	Updating reference materials on cycling and active mobility, to be used by urban mobility planners		
10.4	Volunteering Projects incl. Volunteering Teams in High Priority Areas, Solidarity Projects under the European Solidarity Corps Programme	Call launch Priority: COVID-19 impact and recovery and other major health challenges, such as those related to cancer, and around health, sport and well-being in general (projects ongoing)	Call launch Priority on supporting health prevention and promoting healthy lifestyles (assessments of the proposals)	<u>Call</u> Priority on prevention, promotion and support in the field of health	Call launch Q4 Support activities related to prevention, promotion and support in the field of health, in line with the HealthyLifeStyle4All	


REDUCING ENVIRONMENTAL POLLUTION¹

11.1	Align EU's air quality standards more closely with WHO guidelines as part of the zero pollution ambition in the European Green Deal	Impact Assessment	Impact Assessment, adoption of <u>Commission</u> <u>proposal for a revision of the</u> <u>Ambient Air Quality Directives</u> as part of Zero Pollution Action Plan	Inter-institutional negotiations on revised EU rules on air quality, Clean Air Forum (Q4)	Inter-institutional negotiations on revised EU rules on air quality	
------	---	-------------------	---	---	--	--

¹ Two additional points are being considered as they are mentioned as actions under the Zero Pollution Action Plan (ZPAP) and could concern /support cancer:

Flagship 1 of the ZPAP: Reducing health inequalities through zero pollution: Regularly feed pollution monitoring and outlook data into the Cancer Inequalities Registry and the Atlas of Demography as from 2022 Action 26 of the ZPAP: Improved training and educational support on environmental risks as from 2021.

European



REDUCING EXPOSURE TO HAZARDOUS SUBSTANCES AND RADIATIONS

New EU Strategic Framework on safety and health at work 2021 - 2027

13

New EU Strategic Framework adopted (Q2) 15 and 16 May: stocktaking Summit



	ACTION	2021	2022	2023	2024	2025
14	Reduce workers' exposure to carcinogenic substances through the Carcinogens, Mutagens and Reprotoxic substances Directive (CMRD)	Commission proposal for a fourth revision of the CMD followed by inter- institutional negotiations	Entry into force of the Directive 2022/431, now renamed <u>Carcinogens, Mutagens and</u> <u>Reprotoxic substances Directive</u> (<u>CMRD)</u>	Inter-institutional negotiations on Commission proposal for a fifth revision of CMRD ongoing	Commission proposal for a sixth revision of the CMRD	
15	<u>Revise EU limits for asbestos</u> <u>to further reduce workers'</u> <u>exposure</u>		Impact assessment, Asbestos package adopted <u>Communication on working</u> <u>towards an asbestos-free future</u> Commission <u>proposal to amend</u> <u>the Asbestos at Work Directive</u>	Amended <u>Asbestos at Work</u> <u>Directive</u> adopted		
16	Survey on exposure of workers to risk factors for cancer	Survey preparations ongoing	Survey launched	First findings published (Q4)	Dissemination, promotion, and evaluation	
17	Implementation of Council Directive on protection from ionising radiation	Study on national radon	action plans established in EU Mem publication	ber States completed, pending	Publication of study results (Q1-Q2)	
18	Explore measures to prevent exposure to ultraviolet radiation including from sunbeds	Evidence review	and legal assessment	Additional evidence gathering and preparation of Commission Recommendation on reducing exposure to UV radiation from sunbeds	Adoption of Commission Recommendation on reducing exposure to UV radiation from sunbeds	
19	Launch Horizon Europe Partnership on Assessment of Risks from Chemicals	Calls launched	Partnership launched and work according to first Annual Work Plan started		risk assessors scientific network based t toxicology projects, e.g. on establishin <u>c</u> on different types of cancer	

Europe's Beating Cancer Plan: Implementation Roadmap



PREVENTING CANCERS CAUSED BY INFECTIONS

	ACTION	2021	2022	2023	2024	2025
20.1	Reduce liver cancer caused by Hepatitis B & C virus and accelerate gastric		Project launched (<u>VH-</u> <u>COMSAVAC</u> : Multi-country Viral Hepatitis COMmunity Screening, Vaccination, and Care)	Project	t ongoing	
	cancer reduction in Europe through Helicobacter pylori eradication	Calls launched	Project launched (<u>EUROHELICAN</u> : Accelerating gastric cancer reduction in Europe through Helicobacter pylori eradication)	Project ongoing		
20.2	Propose a Council Recommendation on vaccine preventable cancers		Preparatory phase	Call for evidence, stakeholder consultations and drafting	Commission proposal adopted (Q1)	Implementation of Council Recommendation
20.3	<u>Best Practice Call</u> on Non- Communicable Diseases under Steering Group on Health Promotion, Disease Prevention and Management of Non-Communicable Diseases (SGPP)	Launch implementation of best practices, related to NCD prevention and health promotion implemented under EU4Health 2021 Work Plan	<u>Calls</u> for Joint Actions on cardiovascular diseases and diabetes and on health determinants, as well as related calls for proposals. The 2022 best practice process resulted in 15 Best Practices Launched <u>Joint Action</u> implementing best practices and research results on Healthy Lifestyle for health promotion and prevention of non- communicable diseases and risk factor (Health4EUkids project)	Joint Actions operational	Implementation	



IMPROVING EARLY DETECTION OF CANCER (4)

	ACTION	2021	2022	2023	2024	2025	
	Review Council Recommendation on cancer screening	Call for evidence launched	Commission <u>proposal</u> adopted Council <u>Recommendation</u> on cancer screening adopted	Projects to monitor and strengthen the implementation of innovative	Projects ongoing		
21.1		Opinion of Group of Chief Scientific Advisors published		approaches to prostate, lung and gastric cancer screening at Union level launched (<u>PRAISE-U</u> , <u>SOLACE</u> and <u>TOGAS</u>)	Joint Action on cancer screening launched	Projects ongoing	
21.2	European Cancer Imaging Initiative		see action 2.				
	European Guidelines and Quality Assurance schemes on cancer screening, diagnosis, treatment, rehabilitation, follow-up and palliative care for breast, colorectal and cervical		Continuous update of the European breast cancer guidelines on screening and diagnosis				
21.3		European Breast Cancer Quality Assurance Scheme finalised	Successful testing of the European breast cancer quality assurance Continuous update of the Europea scheme in real settings sch			n breast cancer quality assurance eme	
		Develo	Development of European Guidelines and Quality Assurance scheme for colorectal cancer			Continuous developments and/update of colorectal cancer guidelines and quality requirements	
22	cancers			Development of Europe	an Guidelines and Quality Assurance	scheme for cervical cancer	
	Explore incorporation of screening programmes data into the European Cancer Information System for monitoring cancer screening programmes	Follow and steer the work of the <u>Canscreen-ECIS</u> action grant		Project ongoing	Prepare <u>ECIS</u> to ensure processing monitoring of cancer screening pe		



ENSURING HIGH STANDARDS IN CANCER CARE (5)

	ACTION	2021	2022	2023	2024	2025
23.1	Creation of 'National Comprehensive Cancer Infrastructures' and EU network	Preparatory work for launch of Joint Action	Joint Action on Network of Comprehensive Cancer Centres (<u>JA CraNE</u>) launched		Joint action CraNE to end Q3 Follow-up Joint Action to CraNE to start Q3	EU network fully operational
23.2	New EU Networks of expertise on cancer and cancer conditions	Preparatory action to set up networks	Joint Action on Networks of Expertise (<u>JA JANE</u>) launched	Ongoing projec	Ongoing EU support to networks ct JA JANE and upcoming follow-up proje	ct JANE 2
23.3	'EU Cancer Treatment Capacity and Capability Digital Mapping' project	Calls launched	Cancer care <u>Beacon</u> : Reducing disparities in cancer care across the EU launched	Project ongoing	1st Mapping published	Transfer to KCC for sustainability
24	'Cancer Diagnostic and Treatment for All' initiative	Calls and launch of initiative	Improving diagnostics and survival for all children with Acute Myeloid Leukaemia (<u>CHIP-AML22</u>)	Projects ongoing Personalised Cancer Medicine for all EU citizens (<u>PCM4EU)</u> projects launched	Launch of operative sharing process with piloting of selected cancer patients and diagnostic procedures Projects ongoing	Ongoing monitoring
25	European Initiative to Understand Cancer (UNCAN. eu) under Horizon Europe Cancer Mission	Call for a Coordination and Support Action to prepare an UNCAN.eu blueprint – operational concept and strategic research agenda launched under Horizon Europe Cancer Mission	ESFRI research infrastructure projects EOSC4CANCER and canSERV launched under Horizon Europe. Research and Innovation projects on understanding of the impact of cancer risk factors and health determinants launched under Horizon Europe Cancer Mission CSA <u>4.UNCAN.eu</u> project launched Call on federated European infrastructure for cancer images data	Research and Innovation projects on tumour-host interactions that impact on cancer development and progression in cancer patients launched under Horizon Europe Cancer Mission	Preparatory actions for the implementation of the UNCAN.eu digital platform <u>UNCAN.eu</u>	Start of the implementation of the UNCAN.eu digital platform
	'Inter-specialty training'		Innovative collaboration for Inter-specialty cancer training across Europe (Project <u>INTERACT-EUROPE</u>)			
26	programme	Call launched	<u>2nd call for proposals</u> to support roll-out of 2nd cohort of training programme launched	Follow-up project INTERACT- EUROPE 100	INTERACT-EUROPE – 10	O ² operational

² Expanding to 100 cancer centres across Europe and implementing an extensive Inter-specialty Cancer Training (ISCT) curriculum.

	ACTION				ing Cancer Plan: Implementation Roadmap	Commission ¹
27	'EU platform to improve access to cancer medicines' to support the repurposing of existing molecules	2021 Call launched	2022 Open Platform for European Networking and Repurposing of Oncological Assets and Drugs project (<u>NEWROAD</u>) launched Research and Innovation projects <u>THE PLATFORM – REPO4EU</u> <u>and Remedi4All Homepage – <u>REMEDi4ALL</u> launched under Horizon Europe</u>	2023 2024 2025 Projects ongoing		
28	Implementation EU clinical trials framework and 'EU Clinical Trials Portal and Database'	Commission decision on Portal & Database	Clinical Trials Information System (CTIS) launched			
29	<u>Adoption and</u> implementation of Regulation on 'Health Technology Assessment'	Regulation adopted	Implementation ongoing assessments on Car			1st EU joint clinical assessments on Cancer medicinal products started
30	Strategic Agenda for Medical Ionising Radiation Applications (SAMIRA) Action Plan	SAMIRA Action Plan adopted	Action Plan Implementation			
30.1	SAMIRA: European Radioisotope Valley Initiative (ERVI)		Targeted consultation (Q3-Q4) Stakeholder meetings		Feasibility studies	ERVI objectives, structure, and budget available
		EU support action on quality and safety of medical applications of ionising radiation: studies to develop guidance and practical tools, etc. (Completed: <i>QuADRANT</i> ; Ongoing: <i>EU-JUST</i> , <i>i-Violin</i> , <i>MARLIN</i> , etc; In planning: KPIs, paediatric CT)				
30.2	SAMIRA: European Initiative on Quality and Safety of medical applications (EIQS)	<u>Member State group on</u> <u>quality and safety of medical</u> <u>applications of ionising</u> <u>radiation</u> established (SGQS)	SAMIRA actions launched under EU4Health and DG ENER budget	Co-ordinated implementation of EU legislation and policies (Ongoing <u>SIMPLERAD</u> study on radiopharmaceuticals) Adoption of <u>Clinical Audit</u> <u>Position Paper</u>	SAMIRA preparatory Joint Action Support for MS on Clinical Audit	Further actions to be defined in line with SGQS discussions
30.3	SAMIRA: Improve workforce	Suppor		education and training, notably in ra <u>Curie Actions</u> , see also action n° 26	diology, nuclear medicine, and radiother I <u>INTERACT-EUROPE</u>)	ару
	availability, education and training		Workforce n (Ongoing <u>EU-l</u>		Establish curricula and certification	



	ACTION	2021	2022	2023	2024	2025
30.4	SAMIRA: Equal access to	EU support for implementati	on of <u>Council Directive 2013/59</u> Eurat equipment	com's requirements for medical	Publication of study results and guidance document (Q2-Q3 2024)	
	modern technology and interventions			Cover radiation techno	ology in cancer plans	
				Evidence for clinical efficacy c	of novel cancer interventions involving ior	nising radiation improved
30.5	SAMIRA: EU research and innovation support		ent (Ongoing <u>EURAMED Rocc-n-roll</u> roject)	Research roadmap delivered	Roadmap implem	entation
31.1	Set up Horizon Europe	Droparatory actions	Call launched under Horizon	Partnership on Personalised	Yearly calls launch,	projects
	Partnership on Personalised Medicine	on Personalised Preparatory actions	Europe		Launch of first call for multinational research projects (Q1)	
31.2	Roadmap to personalised prevention	Call launched	Start of development, first project launched under Horizon Europe		First version of Strategic Research and Innovation Agenda (Q3)	
32.1	Launch 'Genomic for Public Health' project	Call launched	Preparatory work on EU Cancer and Public Health Genomics platform Project (<u>CAN.HEAL</u>) launched in November	Proje	Project ongoing	
32.2	<u>1+ Million Genomes</u> Initiative	Technical proof-of-concept, call publication for data infrastructure deployment	<u>Genomic Data Infrastructure (GDI)</u> deployment project launched under Digital Europe, catalogue of genomic datasets legal/ethical analysis	Data integration and quality guidelines, data access governance, further development towards sustainability and scale-up, technical readiness of a group of more mature countries		Further expansion towards at least 16 countries ready to operate the data access platform by 2026
33.1	Project using High- Performance Computing to rapidly test existing molecules and new drug combinations	Preparatory work, call(s) launch	Development of concept for drug re-purposing in the field of cancer care with focus on innovative computer aided approaches. Project launched (Q4). Linked to 'Building a European innovation platform for the repurposing of medicinal products' under Horizon Europe (see action 27)		Ongoing	



	ACTION	2021	2022	2023	2024	2025
33.2	Support collaborative projects on cancer diagnostics and treatment using High-Performance Computing and AI		Start of project LIGATE			
33.3	Assist researchers working on personalised cancer treatments through tailored support and new digital platforms through ESFRI Research Infrastructures	Call launched under Horizon Europe	Start of projects <u>EOSC4Cancer</u> and <u>CanServ</u>	Establish cross-domain use cases for modular development of disciplinary <u>European Open</u> <u>Science Cloud (EOSC)</u> user environments around domains related to cancer research	Platform enabling storage, sharing, access, and analysis of research data and other digital research objects from basic and clinical cancer research Mobilization, interconnection, and interoperation of datasets relevant in cancer research (FAIR principles)	Cancer research data and analysis systems made easily accessible to basic and clinical scientists in open cancer analysis portals Integrated digital tools, data analytics, and Artificial Intelligence/ Machine Learning methods for the analysis for cancer- related data in the cancer analysis environments
33.4Support for health care workers, health professionals, patient organisations, wider stakeholder communities and researchersDevelopment and delivery of new curricular, capacity strengthening, professional education and training for i) interdisc engagement and clinical practice, iv) entrepreneurship a engagement and citizen science						



IMPROVING THE QUALITY OF LIFE FOR CANCER PATIENTS, SURVIVORS, AND CARERS (6)

	ACTION	2021	2022	2023	2024	2025
	'Better life for cancer patients' initiative: Create a tailor-made 'Cancer Survivor Smart Card	Call launch	Development including piloting	Launch of the smart card application improving cancer survivors' quality of life (<u>smartCARE</u> project)	Piloting	Monitoring
34.1 34.2	Create the 'European Cancer Patient Digital Centre'	Preparatory work and tender	launched under Horizon Europe	Study on an operational concept for a European Cancer Patient Digital Centre delivered, Discussion of concept with Member State experts	Preparatory actions for and sta European Cancer Pa	rt of the implementation of the atient Digital Centre
35	Address fair access for cancer survivors to financial services	Study on <u>Access to financial products</u> for persons with a history of cancer in EU Member States	Stakeholder engagement, additional study on Development of a Code of Conduct on Fair Access of Cancer Survivors to Financial Services	Draft Code of conduct	Code agreed Launch in Q1	
36.1	Analytical work addressing issues related to the return to work	Preparatory work	Call for tenders for Study on Job Retention and Return to Work for Cancer Patients and Survivors	Study ongoing	Publication of study	
36.2	Address in the Strategy on the Rights of Persons with Disabilities 2021-2030 the rights of cancer patients and survivors considered as persons with a disability	Strategy adopted	Employment package launched; <u>Public Employment</u> <u>Services (PES) Toolkit for</u> <u>strengthening the capacities</u> <u>of employment services</u> <u>to improve labour market</u> <u>outcomes of persons with</u> <u>disabilities</u> developed <u>Career guidance drafted by</u> <u>Cedefop</u>			
36.3	Ensure full implementation of the <u>Directive on work-life</u> <u>balance for parents and</u> <u>carers</u>	Implementation meeting with Member States to clarify transposition issues	Transposition deadline (some elements by 2024) Directive implemented by Member States <u>Implementation report</u> published	Transposition and conformity checks of national legislation with directive Update of implementation report published EC's referral of Belgium, Ireland, and Spain to the CJEU for failure to communicate transposition measures	Transposition deadline for the provision on the payment of the last 2 weeks of non-transferable parental leave	Transposition and conformity checks of national legislation with directive (to be completed in 2026) Update of implementation report published



REDUCING CANCER INEQUALITIES ACROSS THE EU (7)

	ACTION	2021	2022	2023	2024	2025	
37			<u>European Cancer Inequalities</u> <u>Registry website and data</u> tool	Publication of 1st round of Country Cancer Profiles for all EU Member States plus Norway and Iceland	Publication of 1st overarching OECD report on "Beating Cancer Inequalities in the EU: Special focus on cancer prevention and early detection"	Publication of 2nd round of Country Cancer Profiles for all EU Member States plus Norway and Iceland	
	European Cancer Inequalities Registry	Prototype of the data tool developed by JRC E	launched ECIR roadmap published online Age inequality dimension added	Ongoing updates of the data, new indicators and inequality dimensions added to the data tool, inclusion of Cancer Inequalities Factsheets and "topics" section, and other and website enhancements Ongoing <u>EUCanIneg</u> project by the International Agency for Research on Cancer, developing indicators on socioeconomic inequalities in cancer mortality for EU27, Norway and Iceland, to integrate in the Cancer Inequalities Registry			
37.1	Reducing health inequalities through zero pollution: Regularly feed pollution monitoring and outlook data into the European Cancer Inequalities Registry (ECIR)	Preparatory work	Data on environmental pollutants (PM2.5, PM10) integrated in European Cancer inequalities Registry	Inclusion of pollution data in 1st round of Country Cancer Profiles Inclusion of indicators on environmental pollutions in ECIR data tool including on ambient air pollution; household air pollution; occupational carcinogens; residential radon; passive smoking and indoor smoke. Publication of a factsheet on the "Effect of environmental factors on cancer In Europe", as well as a new "topic" section dedicated to environmental indicators	Inclusion of pollution data and inequalities in exposure to environmental risk factors in the OECD overarching report Exploring further indicators qualifying the impact of environmental pollution on cancer	Inclusion of pollution data in 2nd round of Country Cancer Profiles Update of the environmental indicators included in the data tool	
38.1	Strengthen e-health, telemedicine and remote monitoring systems	Call launch	Joint Action on strengthening e-health including telemedicine and remote monitoring for health care systems for cancer prevention and care – (<u>eCAN</u>) launched	eCAN project ongoing			



-	ACTION	2021	2022	2023	2024	2025
38.2		_	RNs into national systems in aration	Joint Action signature	Joint Action kick-off meeting (Q1)	Joint Action ongoing until 2027
	Promote the virtual health professionals' panels model of the European Reference Networks (ERNs)		First periodic 5-year performance assessment of ERNs launched Q4	Final results first 5-year evaluation expected Q4		
		Evaluation of the Cross-borde	r healthcare directive published			
	EU HEALTH SYS	TEMS RESILIENCE	, ACCESSIBILITY, E	FFECTIVENESS		
39.1	Establish a Resilience Testing and Support Programme		Project launch (Q1) Methodology development(Q2,Q3,Q4), Piloting (Q4)	Methodology piloting (Q1-Q2), handbook development (Q1- Q2), training materials (Q1-Q2), developing conceptual framework for support programme (Q1-Q2)	Handbook publication and promotion (Q1)	
39.2	Guidelines on access to healthcare for people with disabilities, including cancer		Procurement of a Study on guidance to increase access to healthcare for people with disabilities	Study ongoing, establishment of Guidelines on access to healthcare for people with disabilities, including access to cancer care	Mapping of gaps in access to healthcare for people with disabilities (Q1)	Guidelines on improving access to healthcare for people with disabilities (Q1) Workshops for Member States on guidelines implementation (Q2) Final report published (Q3) Thematic seminars for MS (Q3- Q4)
39.3	Monitoring implementation of health components of Recovery and Resilience Plans (RRPs) including on cancer	Monitoring of milestones and targets				
40	Mainstream equality action in Europe's Beating Cancer Plan including addressing persons with disabilities			Continuous actions linked to 39 (2)		



PUTTING CHILDHOOD CANCER UNDER THE SPOTLIGHT

	ACTION	2021	2022	2023	2024	2025
41	'Helping Children with Cancer Initiative': Create a Cancer Survivor Smart Card	Call launch	Development	Piloting and launch of the smart card application improving cancer survivors' quality of life (<u>smartCARE</u> project)	Outreach	Monitoring
	Create an 'EU Network of Youth Cancer Survivors'	Call launch	Development	On-going network activities: EU Network of Youth Cancer Survivors (<u>EU-CAYAS-NET project</u>) and OA connects us (<u>OACCUs project</u>)		
42	Launch the 'Childhood cancers and cancers in		Webinar on Childhood Cancer	Cancer Mission Work Programme 2023 includes topic on quality of life of young cancer survivors in regions		
	adolescents and young adults: cure more and cure better' action to boost the transformation of paediatric cancer care under the Horizon Europe Cancer Mission			ressing the needs of Young Cancer ivors"		
		Cancer Mission Work Programmes for 2021-2022-2023 address children, adolescent and young adults; projects launched, such as (MELCAYA, MONALISA, SUNRISE, e-QuoL, HIT-GLIO, PREVENT, INTREALL, etc.) Cancer Mission Work Programme for 2024 addresses children, adolescents, and young adults			Cancer Mission Work Programme for 2025 will address children, adolescents, and young adults	
			Ongoir	ng mapping project portfolio on childh	lood cancer	